Report

COURSE ASSIGNMENT – Project Methodology

In this assignment we were asked to make a Gantt Chart for a project based on a given case.

A company named "Lofthus frukt og saft" needed a new website to expand their market and get new customers nationwide.

WORK PROCESS

Figured out what needed to be included in the webpage.

They need a designer to create the layout of the page, figure out which colors and fonts to use. And someone to write the code and work together with the designer, so that the designer's visual ideas can come to life. They also need a photographer to provide the website with good quality and relevant photographs.

The photographer workflow is not dependent on the others, and they can therefore plan their schedule as it fits them the best, but they have to get the vision from the customer so that they now what kind of pictures they want. And also provide the photos to the rest of the team in good time for them to include in the website before delivery.

They should also allow the customer to comment on the work that has been done, so that small adjustments can be done before delivery.

I then set up a Gantt Chart based on this.

SUMMARY AND EVALUATION

I have made the Gantt chart as how I think the work flow should be. I think it is best for the design and coding to work together from start, that is why I have put both of them on from Nov 26. It is really logical that the design comes first, but I think the people making the code should work together with the designers from start. In case there is something that cannot be done, or would be easier.

I also put in some customer hours, though these should maybe not be included here. I felt it was relevant either way.

Link to my repository: https://github.com/Anette88/projectmethodology.git